
Activity ID Activity Name Dur % Comp Start Finish BL Start BL Finish BL Budget Total
Float

2-W.M.1  Level 1 Milestones2-W.M.1  Level 1 Milestones 73 0% 16-Jun-17 29-Sep-17 01-Feb-17 29-Sep-17 $0 0

Top Level MilestonesTop Level Milestones 73 0% 16-Jun-17 29-Sep-17 01-Feb-17 29-Sep-17 $0 0

M1025 CD-4 Project Completion 0 0% 29-Sep-17* 29-Sep-17 $0 0

M1020 NEXT Project - Built-In Float for Schedule Contingency 73 0% 16-Jun-17 29-Sep-17 01-Feb-17 29-Sep-17 $0 0

2-W.M.2  Level 2 Milestones2-W.M.2  Level 2 Milestones 0 0% 15-Jun-17 15-Jun-17 31-Jan-17 31-Jan-17 $0 0

Top Level MilestonesTop Level Milestones 0 0% 15-Jun-17 15-Jun-17 31-Jan-17 31-Jan-17 $0 0

M2075 Early Project Completion - Including IRR 0 0% 15-Jun-17 31-Jan-17 $0 0

2-W.01.01  Project Management2-W.01.01  Project Management 0 0% 15-Jun-17 15-Jun-17 $0 0

Top Level MilestonesTop Level Milestones 0 0% 15-Jun-17 15-Jun-17 $0 0

M2085 Internal Early Project Completion - Beamlines 0 0% 15-Jun-17 $0 0

2-W.09.02.03  Endstation Equipment2-W.09.02.03  Endstation Equipment 124 57.22% 19-Dec-16 A 15-Jun-17 31-May-16 09-Sep-16 $33,968 0

Sample ChamberSample Chamber 124 57.22% 19-Dec-16 A 15-Jun-17 31-May-16 09-Sep-16 $33,968 0

SIX2305 Sample Chamber - Packing & Delivery Sample Chamber & Triple Rotating Flange 124 80% 19-Dec-16 A 15-Jun-17 31-May-16 01-Jul-16 $24,296 0

SIX2311 Sample Chamber - Reciept of Triple Rotating Flange 1 0% 15-Jun-17 15-Jun-17 09-Sep-16 09-Sep-16 $9,672 0
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